

**FINAL AGENDA FOR A MEETING OF THE  
MESONETWORK STEERING COMMITTEE**

November 26, 1991 -- 9:30 AM  
Conference Room 1243, Energy Center Tower  
The University of Oklahoma

- I. Welcome and Introductions
  - A. Dr. Frank Schiebe  
Director, ARS in Durant
- II. Approval of Minutes from November 12
- III. Project Manager's Report (Brock/Hughes)
  - A. Status of Requisitions: Wind Sensors, Rain Gauges, Solar Power Systems and Data Loggers
  - B. Tower Delivery
  - C. Next RFQ?
  - D. New Mesonet Space on the OU Campus
  - E. FCC Update
  - F. Recommendations for Computer Support + Recruiting Update
  - G. Proposal Coming from OLETS
  - H. Out-year Budget Update with OSU Input
- IV. Other Activities in Progress
  - A. Finalizing the First 20 Sites (Shafer/Carlson)
  - B. Response to October Newsletter (Shafer)
  - C. Payne County Radio Repeater (Elliott)
  - D. Land-use Permit (Elliott)
  - E. EPRI (Elliott)
  - F. ARS Interest (Schiebe)
  - G. Policy on External Partners
  - H. Time to Approach Outside Foundations + COE??
  - I. Public Displays -- Time to Focus our Vision?? (Elliott)
  - J. November Newsletter (Carlson)
- V. Miscellaneous Items
  - A. Pre-Bidders Conference on Data Loggers: December 4 at 1:30 PM in Stillwater
  - B. Steering Committee Meeting: December 17; Stillwater; 1 PM